
  

     

                                 136 North Monroe Street 
Waterloo, Wisconsin 53594-1198 

                                                      Phone (920) 478-3025 
                                                      Fax (920) 478-2021 

 
   _____________________  

 CITY OF WATERLOO COUNCIL AGENDA 
COUNCIL CHAMBER OF THE MUNICIPAL BUILDING – 136 N. MONROE STREET 

Thursday, October 15, 2026 – 7:00 p.m. 
 

Pursuant to Section 19.84 Wisconsin Statutes, notice is hereby given to the public and news media, that a public meeting will be held to consider the following: 

 
1.) CALL TO ORDER, PLEDGE OF ALLEGIANCE & ROLL CALL 

 
2.) MEETING MINUTES APPROVAL: October 1, 2026 

 
3.) CITIZEN INPUT / PUBLIC COMMENT (3-Minute time limit) 

 
4.) MEETING SUMMARIES (since last Council meeting) 

a. 10/05/2026, 10/13/2026 Finance 
b. 10/08/2026 Cable Board 
c. 10/07/2026 Parks 

 
5.) CONSENT AGENDA ITEMS 

a. Reports of City Officials & Contract Service Providers     
i. Fire & Emergency Medical Services 
ii. Building Inspections 
iii. Public Works 
iv. Police 
v. Library Board 
vi. Water & Light Utility Commission 
vii. Watertown Humane Society 
viii. Cable TV 

 
6.) NEW BUSINESS 

a. Ordinance #2026-11 – Jefferson Street Parking Review 
 

7.) RECOMMENDATIONS OF BOARDS, COMMITTEES AND COMMISSIONS 
a. Finance, Insurance and Personnel 

i. July 2026 Financial Statements: Payroll $__________, General Disbursements $______________  and 

Clerk/Treasurer’s Reports [see Municipal Website] 
ii. August 2026 Financial Statements: Payroll $__________, General Disbursements $______________  and 

Clerk/Treasurer’s Reports [see Municipal Website] 
iii. September 2026 Financial Statements: Payroll $___________, General Disbursements $____________, 

and Clerk/Treasurer’s Reports [see Municipal Website] 
iv. Resolution 2026-34 Amending Employee Handbook 
v. Resolution 2026-56 Acceptance of Donation for the Parks Department for the CW Parker Carousel 
vi. Resolution 2026-57 Approving overlay project on Gregor Street 
vii. Resolution 2026-58 Wheel Tax 
viii. Resolution 2026-59 Library Tax Exempt Appropriations 

b. Waterloo Utilities 
i. Portzen Pay #36 
ii. CFW / SDW Closeout 

 
8.) FUTURE AGENDA ITEMS AND ANNOUNCEMENTS 

 
9.) ADJOURNMENT 

 

Lucy Peterson 
City Clerk/Deputy Treasurer        Posted & Emailed: 10/14/2026.  
 

PLEASE NOTE: It is possible that members of and possibly a quorum of members of other governmental bodies of the municipality may be in attendance at the above meeting(s) 
to gather information. No action will be taken by any governmental body other than that specifically noted. Also, upon reasonable notice, efforts will be made to accommodate the 
needs of disabled individuals through appropriate aids and services. For additional information or to request such services please contact the clerk’s office at the above location 

https://www.waterloowi.us/financial-reports
https://www.waterloowi.us/financial-reports
https://www.waterloowi.us/financial-reports
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CITY OF WATERLOO COMMON COUNCIL – MEETING MINUTES 

Thursday, October 1, 2026 – 7:00 p.m. 

Council Chamber, Municipal Building – 136 N. Monroe Street 

[A digital recording of this meeting also serves as the official record] 

1.) CALL TO ORDER, PLEDGE OF ALLEGIANCE & ROLL CALL. Mayor Quimby called the meeting to order at 

7:00 p.m. Alderpersons present: D.J. Dorn, C. Kuhl, J. Zimmermann, T. Thomas, R. Weihert, and J. Haseleu. Absent: 

Cummings. Others attending in-person: Police Chief Warner, DPW Supervisor Yerges, Utilities Sorenson, Clerk 

Peterson, Maureen Giese, and WLOO Videographers. The Pledge of Allegiance was recited.  

2.) MEETING MINUTES APPROVAL 

a. September 17, 2026 – Regular Council Meeting 

b. September 25, 2026 – Special Council Meeting 

Motion by Zimmermann, seconded by Dorn, to approve the September 17, 2026, Regular Common Council meeting 

minutes and the September 25, 2026, Special Common Council meeting minutes, with a correction to the September 

25 minutes identifying Haseleu as the maker of the motion to reconvene in open session at approximately 2:25 p.m. 

VOICE VOTE: Motion carried 6-0. 

3.) CITIZEN INPUT / PUBLIC COMMENT (3-Minute time limit) 

Maureen Giese, 495 McKay Way, distributed newsletters and discussed downtown bridge flower boxes created with 

high school students and volunteers. She proposed additional historical or business-themed signage or murals. Council 

members suggested bringing the concept to the Community Development Authority (CDA). No formal action was 

taken. 

4.) MEETING SUMMARIES (since last Council meeting) 

a. 09/22/2026 Planning Commission 

b. 09/24/2026 Special Finance – Special Budget 

c. 09/28/2026 Fire/EMS 

d. 09/28/2026 Library Board 

e. 10/01/2026 Public Works 

Council received brief summaries of the September 22 Plan Commission, September 24 Special Finance/Budget, 

September 28 Fire/EMS and Library Board, and October 1 Public Works meetings. Discussion included employee 

insurance and budget matters, library policy and an October reading challenge, and Public Works items appearing later 

on the agenda. No formal Council action was recorded under these summaries. 
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5.) RECOMMENDATIONS OF BOARDS, COMMITTEES, AND COMMISSIONS 

a. PLANNING COMMISSION 

i. Highland Terrace Final Plat Approval 

The Council considered the Highland Terrace final plat, following review by relevant reviewing authorities and 

recommendation from the Plan Commission. Motion by Kuhl, seconded by Zimmermann, to approve the Highland 

Terrace final plat. Motion carried by voice vote 5-1. 

b. PUBLIC WORKS 

i. Ordinance 2026-11: Amending Parking on Jefferson St. from Polk St. to Leschinger St. 

The Council considered extending the no-parking restriction on Jefferson Street from Polk Street to Leschinger Street. 

Motion by Weihert, seconded by Haseleu, to approve Ordinance 2026-11. Motion carried by voice vote 6-0.  

ii. Ordinance 2026-12: Two- or Four-Hour Parking on Mill Street from Cleveland St. to E. Madison St., east 

side only 

The Council considered two-hour and four-hour parking options for the east side of Mill Street between Cleveland 

Street and East Madison Street. The four-hour option, identified during discussion as subsection C(2) of Section 350, 

was recommended. Motion by Weihert, seconded by Dorn, to approve Ordinance 2026-12 with the four-hour parking 

option. Motion carried by voice vote 6-0.  

6.) NEW BUSINESS 

a. Resolution 2026-55: Establish City Wide Trick or Treat for Halloween 

The Council discussed a consistent schedule for citywide trick-or-treating, including visibility, family schedules and 

weekend observance. Motion by Zimmermann, seconded by Dorn, to approve Resolution 2026-55 as amended: when 

October 31 falls Monday through Friday, trick-or-treating will be held on the preceding Sunday; when October 31 

falls Saturday or Sunday, it will be held on October 31; hours will be 3:00 p.m. to 6:00 p.m. Motion carried by voice 

vote 6-0. 

b. 575 W. Madison Street – Solarium Claim 

This item was taken up after item 7, pursuant to a motion to change the order of business. Motion by Weihert, 

seconded by Dorn, to move agenda item 7 (Future Agenda Items and Announcements) ahead of item 6B (575 W. 

Madison Street — Solarium Claim / closed session). Motion carried by voice vote 6-0. 

Motion by Weihert, seconded by Haseleu, to convene in closed session concerning the 575 W. Madison Street 

solarium claim, pursuant to Wis. Stat. § 19.85(1)(g), for conferring with legal counsel regarding litigation strategy. 

ROLL CALL VOTE: Motion Carried 6-0 at 7:23 p.m. 

Reconvening in open session: At 7:45 p.m., motion by Thomas, seconded by Haseleu, to reconvene in open session. 

ROLL CALL VOTE: Motion Carried 6-0 at 7:45 p.m.  

Action following closed session: Motion by Haseleu, seconded by Thomas, to deny the solarium claim concerning 575 

W. Madison Street. Motion carried by voice vote 6-0.  
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7.) FUTURE AGENDA ITEMS AND ANNOUNCEMENTS 

This agenda item was considered before item 6.b. 

Alderperson Dorn will be absent from the October 15 meeting. The October 24 Spooktacular event was announced for 

11:00 a.m. to 4:00 p.m. The Council also discussed returning employee health insurance to a traditional plan and the 

need for further departmental coordination, legal information, and possible policy amendments at a future meeting. No 

formal action was taken on these announcements. 

8.) ADJOURNMENT 

At 7:46 p.m., motion by Kuhl, seconded by Dorn, to adjourn the meeting. Motion carried by voice vote 6-0. 

 

Attest: 

Lucy Peterson 

City Clerk/Deputy Treasurer 

These minutes are draft and are not official until approved by the Common Council. 











































List of Bills

Axley Brynelson 5,744.20 MG&E 54.64
Bell Lumber & Pole 37,709.35 Northern Lake Service 2,392.20
BMO 1,299.47 North Central Lab 2,571.66
BMO Mastercard 4,685.53 OpenPoint 650.00
Bound Tree Medical LLC 1,378.16 Paragon Development Systems 6,260.00
Vern Butzine 150.00 Portland Sanitary District 19,364.59
City of Waterloo Treasurer 127,323.34 Portzen Construction 437,872.73
C&M Hydraulic Supply 4,627.82 Payment Service Network 12.95
Crescent Electric Supply 28,044.75 Payroll 95,115.96
Diamond Business Graphics 583.60 Piggly Wiggly 11.68
Diverse Electric LLC 3,836.50 Resco 7,783.42
DOA/Public Benefits 333.30 Devin Schumann 100.00
Ehlers 31.55 Seera 1,324.50
Electric Testing Lab 268.60 Sheehy Express 2,459.35
Environmental Express 1,009.70 Stellar Window Cleaning 370.00
Frontier 389.33 Town & Country Engineering 32,927.20
Forster Electrical Engineering 27,974.25 Michael Tschanz 150.00
GFC Leasing 207.41 UPS 56.29
GLS Utility 5,002.36 Universal Recyling Technologies 711.60
Hawkins 1,598.55 United Liquid Waste Recycling 1,715.34
Heiar Fencing 14,400.00 UW Platteville Cashiers Office 1,000.00
Howie's Hardware 877.60 USA 316.86
Infosend 1,406.98 Waterloo Building Center 85.00
Irby 10,427.60 Waterloo Utilities 12,435.45
Pamela Kuhl 150.00 Richard Weihert 100.00
Kwik Trip 2,045.57 WE Energies 130.65
Leader Independent 41.84 Wisconsin Dept. of Revenue 7,025.69
Marshall Plumbing LLC 887.51 WPPI Energy 365,534.41
MidState Equipment 253.14

Total Disbursements $1,281,220.18

Checking Account
  Balance 8/31/26 387,504.82
  Deposits 1,384,701.08
  Disbursements (1,280,415.66)
  Interest 252.89
  Balance 9/30/26 $492,043.13

WWTP DNR Replacement Fund
  Balance 8/31/26 $756,055.78
  Deposit/ (Withdrawal) (113.25)
  Interest 1,235.27
  Balance 9/30/26 $757,177.80

Debt Service Account
  Balance 8/31/26 $778,059.43
  Deposit 117,930.00
  Bond Payment/Svc Fees (105.25)
  Interest 1,324.68
  Balance 9/30/26 $897,208.86

Money Market Account
  Balance 8/31/26 1,818,422.34
  Deposits 75,709.15
  Transfer (667,930.00)
  Disbursements (290.15)
  Interest 2,801.19
  Balance 9/30/26 $1,228,712.53

Transportation Fund
  Balance 8/31/26 $61,257.00
  Transfer
  Balance 9/30/26 $61,257.00

WWTP USDA Bond Reserve:
  Balance 8/31/26 $186,219.25
  Transferred in/out
  Interest 497.30
  Service Charge (31.55)
  Balance 9/30/26 $186,685.00

Avestar CD #3596 (Bond Reserve):
  Balance 8/31/26 356,494.50
  Interest
  Balance 9/30/26 $356,494.50

LGIP (Bond Reserve):
  Balance 8/31/26 $256,129.85
  Interest $804.34
  Balance 9/30/26 $256,934.19

Construction Acct:
  Balance 8/31/26 $1,500.00
  Transferred in
  Balance 9/30/26 $1,500.00



Regular meeting of the Waterloo Water & Light Commission held October 6, 2026 
Meeting called to order by President Schumann at 7:00pm at the Waterloo Utilities office. Present were 
Commissioners Pam Kuhl, Michael Tschanz, Richard Weihert, Superintendent Barry Sorenson, Office Manager 
Joy Bisco, Ben Heidemann and Lisa Twarog Town & Country Engineering, and Charlie Kuhl. Absent Vern 
Butzine. 
 
Minutes 
Motion by Tschanz, seconded by Schumann, to approve the minutes of the September 1, 2026 meeting. Motion 
carried. 
 
Expenditures 
Motion by Schumann, seconded by Kuhl, to approve the September disbursements as presented. Motion carried. 
 
Citizen Input 
None. 
 
Portzen Pay Request and Change Order 
Motion by Kuhl, seconded by Schumann, to recommend to City Council approval of the Portzen Pay Request #36 
in the amount of $317,277.20 and Change Order #5 in the amount of $213,305.62. Motion carried. 
 
Close out documents for SDWF and CWF 
Motion by Schumann, seconded by Weihert, to recommend to City Council approval of the close out documents 
for SDWF and CWF loans. Motion carried. 
 
PFAS 
Ben updated the Commission on the PFAS at the WWTP. 
 
2027 Budget 
Motion by Schumann, seconded by Weihert, to approve the 2027 budget as presented. Motion carried. 
 
General Info 
WWTP Open House. 
 
Motion by Schumann, seconded by Weihert, to adjourn the meeting at 8:02pm. Motion carried.  
 
Respectfully submitted, 
Pam Kuhl - Secretary 



WATERLOO FIRE DEPARTMENT MEETING 
 Sept. 28th, 2026 

1900 P.M. 

 
1. CALL TO ORDER 
2. ROLL CALL 
3. MINUTES FROM LAST MEETING 
4. PUBLIC COMMENTS 
5. OLD BUSINESS  

A. EMS SCHEDULING 
B. Jefferson County EMS working group 
C. SOG’s 
D. ANY OTHER OLD BUSINESS 

 
6. NEW BUSINESS 

A. Meeting Update Dodge Cty Chiefs, Jeff Cty Chiefs 
B. Budget Update 
C. Past Calls for Review 
D. Fire Prevention Schedule 
E. EMS TRAINING 
F. FIRE TRAINING  
G. MPO TRAINING 
H. Upcoming trainings will be Posted (See List)  
I. NEW MEMBERS, PROBATIONARY MEMBERS, TRANSFERS 
J. ANY OTHER NEW BUSINESS not on the agenda 
K. TRUCK STARTERS FOR NEXT MONTH   

 
7. ADJOURNMENT 

 
Post training 
Hellenville Training 
Mayville Recruitment Training 
Ag-rescue Oct 23-24 Marshfield Campus 
ICS 400 in Waukeshau CTY 









Karl Junginger Memorial Library / Mayor/Council/Board Report - September 2026

SEPTEMBER Monthly Statistics JAN FEB MARCH APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC 

Library Card Holders 2025 2301 2315 2317 2330 2353 2400 2422 2432 2439 2446 2460 2457

2026 2465 2365 2377 2388 2388 2423 2451 2459 2480

% of Change 7.13% 2.16% 2.59% 2.49% 1.46% 0.96% 1.20% 1.11% 1.68%

NEW Library Card Holders NEW STATS 2025 13 18 20 25 30 47 24 14 12 21 16 6
2026 12 8 17 13 6 34 16 30 19

% of Change -7.69% -55.56% -15.00% -48.00% -80.00% -27.66% -33.33% 114.29% 58.33%

Checkouts (Circulation) 2025 4662 4182 4539 4122 4134 6254 6777 4945 4562 4401 3783 4206

2026 4616 4470 4379 4021 3730 5948 5747 4892 3902

% of Change -0.99% 6.89% -3.53% -2.45% -9.77% -4.89% -15.20% -1.07% -14.47%

eBook/Audio Checkouts 2025 868 856 840 909 935 950 1029 1041 1036 1111 1045 976

(Circulation) 2026 1081 963 1069 1106 928 968 1079 1034 1009

% of Change 24.54% 12.50% 27.26% 21.67% -0.75% 1.89% 4.86% -0.67% -2.61%

Library Visits 2025 1956 1970 2384 2280 2387 3002 2997 2142 2048 2037 1854 1790

2026 1785 2021 2231 2129 2140 2745 2869 1942 2013

% of Change -8.74% 2.59% -6.42% -6.62% -10.35% -8.56% -4.27% -9.34% -1.71%

Meeting Room Use 2025 9 17 20 18 9 13 13 18 8 11 9 10

BY PUBLIC 2026 20 17 18 18 12 14 14 22 22

Community & Conference % of Change 122.22% 0.00% -10.00% 0.00% 33.33% 7.69% 7.69% 22.22% 175.00%

Public Computer Use 2025 77 73 105 100 108 97 80 72 75 80 80 86

2026 85 98 90 95 59 78 76 70 99

% of Change 10.39% 34.25% -14.29% -5.00% -45.37% -19.59% -5.00% -2.78% 32.00%

WiFi Use 2025 230 232 200 217 202 209 202 179 190 179 171 119

2026 134 150 152 195 160 192 175 171 191

% of Change -41.74% -35.34% -24.00% -10.14% -20.79% -8.13% -13.37% -4.47% 0.53%

Outreach to local schools, 2025 114 186 131 139 109 83 50 80 78 63 62 213

daycares, & residents 2026 62 209 63 99 123 66 49 64 82

Checkouts % of Change -45.61% 12.37% -51.91% -28.78% 12.84% -20.48% -2.00% -20.00% 5.13%

Adult  Number of Programs 2025 15 14 18 15 15 16 18 17 14 16 19 15

2026 18 19 16 15 16 19 14 17 15

% of Change 20.00% 35.71% -11.11% 0.00% 6.67% 18.75% -22.22% 0.00% 7.14%

Adult Attendance 2025 197 103 188 119 197 261 153 117 79 196 116 100

2026 188 136 109 119 164 281 85 97 103

% of Change -4.57% 32.04% -42.02% 0.00% -16.75% 7.66% -44.44% -17.09% 30.38%

Teen (12-18) 2025 4 3 3 1 0 7 10 1 2 3 3 2

Number of programs 2026 3 3 2 2 2 6 10 3 2

% of Change -25.00% 0.00% -33.33% 100.00% 200.00% -14.29% 0.00% 200.00% 0.00%

Attendance 2025 21 10 24 24 0 185 99 36 36 41 32 24

2026 52 50 47 28 47 167 139 46 43

% of Change 52.38% 400.00% 95.83% 16.67% 4700.00% -9.73% 40.40% 27.78% 19.44%

Children's 2025 12 14 12 17 13 19 28 12 14 16 13 13

Number of programs 2026 11 11 8 9 7 15 20 10 9

% of Change -8.33% -21.43% -33.33% -47.06% -46.15% -21.05% -28.57% -16.67% -35.71%

Attendance 2025 286 254 267 281 244 1044 1064 302 263 395 278 247

2026 323 270 242 265 230 975 1097 218 242

% of Change 12.94% 6.30% -9.36% -5.69% -5.74% -6.61% 3.10% -27.81% -7.98%

GENERAL ALL AGE PROGRAMS 

Number of Programs NEW 2025 1 1 1 4 4 4 4 1 2 3 2 2

2026 1 1 3 3 3 5 4 1 2

% of Change 0.00% 0.00% 200.00% -94.23% -25.00% 25.00% 0.00% 0.00% 0.00%

Attendance NEW 2025 69 67 84 342 699 671 185 97 133 254 121 227

2026 122 70 250 140 697 615 132 75 159

% of Change 76.81% 4.48% 197.62% -59.06% -0.29% -8.35% -28.65% -22.68% 19.55%
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_____________________________________________________________________________________________ 
ORDINANCE #2026-11 

An Ordinance Amending Section §350-7-B (17) PARKING RESTRICTIONS 
 

The Common Council of the City of Waterloo, Wisconsin do ordain as follows: 
 

Section 1: § 350-7 Parking Restrictions 
[Amended by Ord. No. 88-2] 

is hereby amended as follows:  
 

B. Parking on certain streets prohibited. Unless specifically otherwise provided, no person shall park a vehicle at 
any time upon the following streets or portions thereof: 

(17) On the west side of Jefferson Street, from East Madison Street south to its intersection with Polk Street. 
Leschinger Street. 

 
Section 2: This ordinance shall take effect and be in force after its passage and publication in a manner provided for 
by law.  
 
 
Acted on and adopted at a result meeting of the Common Council on October 1, 2026.  
 
 
 
 

CITY OF WATERLOO 
 

___________________________________ 
Jenifer Quimby, Mayor 

 
Attest: _________________________________ 
            Lucy Peterson, City Clerk/Deputy Treasurer 
 
 
Date Adopted:  
 
Date Published:  

http://www.waterloowi.us/
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RESOLUTION #2026-34 
 
A RESOLUTION AMENDING THE EMPLOYEE HANDBOOK REGARDING LEAVE PAYOUTS, FORFEITURES, AND 

BALANCES UPON SEPARATION FROM EMPLOYMENT, INCLUDING INTRA-MUNICIPAL TRANSITIONS TO 
RATEPAYER-FUNDED ENTERPRISE ACCOUNTS. 

 
WHEREAS, the City of Waterloo grants certain municipal employees front-loaded annual vacation allotments on January 
1st of each calendar year; and 
 
WHEREAS, the Municipal Utility and other enterprise operations of the City are funded independently through dedicated 
utility ratepayers and user fees, rather than the general tax levy; and 
 
WHEREAS, the Common Council seeks to establish a uniform policy governing leave balances upon separation from 
employment, including separation for private-sector employment, employment with another public agency, retirement, or 
transition to a separate ratepayer-funded enterprise account. 
 
NOW, THEREFORE, BE IT RESOLVED, by the City Council, the Employee Handbook is amended to create section 7.20 
as follows:  
 
A.  Scope and Definition of Separation of Employment 
This section applies to all separations from employment with a general municipal department. For purposes of this  
section “separation from employment” includes, but is not limited to: 

1. Voluntary resignation to accept employment in the private sector or with an outside public agency. 

2. Involuntary termination, discharge, or layoff. 

3. Retirement. 

4. An internal transition, transfer, or hire into a separate municipal enterprise account, board, or commission, 

including the Municipal Utility, that operates under an independent budgetary, payroll, or ratepayer structure. 

B.  Proration and Payout of Front-Loaded Leave 
Upon separation from employment in good standing, including a voluntary separation with at least fourteen (14) calendar 
days’ written notice, an employee’s front-loaded vacation or Paid Time Off (PTO) allotment shall be audited and prorated 
to reflect only the hours earned during that calendar year. 

1. Calculation of Earned Leave: Earned leave shall be calculated by dividing the total annual front-loaded 

allotment by twelve (12) and multiplying the result by the number of full calendar months worked in the calendar 

year through the effective date of separation. 

2. Lump-Sum Payout: Earned, unused vacation hours shall be paid as a lump-sum amount calculated at the 

employee’s final regular rate of pay and issued on the employee’s final paycheck from the separating department. 

C.  Overuse and Wage Deductions (Clawback) 
If an employee separates from employment after using more front-loaded vacation or PTO hours than earned under the 
proration calculation in Section II, the excess hours shall constitute an advanced wage debt owed to the City. 

1. Mandatory Recovery: The City is authorized and directed to deduct the gross cash value of the overused leave 

hours from the employee’s final paycheck, to the extent permitted by applicable law, regardless of the employee’s 

destination employment or internal transition status. 

http://www.waterloowi.us/


  

D.   Absolute Forfeiture of Sick Leave 
1. Legislative Findings 
 Insurance, Not Deferred Compensation: The Common Council declares that sick leave is a conditional health 

and wellness benefit, and a form of short-term income protection, intended solely to protect employees from loss 

of income during periods of personal illness or injury. Sick leave is not deferred compensation and does not 

constitute a vested wage asset earned for services rendered. 

 Enterprise Account Protection: Because the Municipal Utility and other enterprise operations are funded 

through independent ratepayer or user-fee structures, transfer of accumulated sick leave liabilities from general 

tax-funded departments would impose liabilities on ratepayers for costs incurred outside the enterprise account. 

 Fiscal Uniformity Across All Job Types: To maintain uniform treatment, an employee transitioning internally to 

a ratepayer-funded utility or enterprise account shall be treated in the same manner as an employee separating 

for employment with an outside private or public employer. Liquidation or transfer of sick leave upon mid-career 

separation would create unbudgeted and unfunded liabilities. 

2. Forfeiture Rule 
Any employee separating from employment, including an employee moving to a utility or separate enterprise account, 
shall forfeit all accumulated, unused sick leave effective at 11:59 p.m. on the employee’s final day in the current position. 
Forfeited sick leave has no cash value, shall not be paid as a lump-sum amount, and shall not be transferred to or 
recognized by any receiving utility, enterprise account, or outside employer. 
 
     3. Retirement Exception 
The forfeiture rule does not apply to an employee who immediately retires under the Wisconsin Retirement System (WRS) 
and qualifies for any sick-leave-to-health-insurance conversion program authorized under a separate City retirement 
ordinance or policy. 
 
E.  Balance and Accrual Reset for Internal Enterprise Transitions 
An employee transitioning from a general municipal department to a ratepayer-funded utility or enterprise account shall be 
treated as a new hire for leave-benefit purposes. 

1. Leave Balance Reset: The transitioning employee shall begin employment in the utility or enterprise account with 

a zero (0) hour balance for all categories of leave. 

2. Accrual Schedule Reset: The employee’s monthly or annual leave accrual rate in the utility or enterprise 

account shall be established at the introductory “Year 1” level specified in the receiving entity’s personnel 

handbook, unless a different accrual baseline is expressly authorized in writing in the employee’s offer letter or 

employment contract. 

F.   Administration and Implementation 
The City Clerk, Treasurer, Human Resources designee, or other authorized official shall audit applicable leave balances, 
calculate prorated earned leave, determine any overuse amount, and coordinate any final payout or authorized deduction 
in accordance with this section. 
 
G.  Severability 
If any provision of this section is declared invalid or unenforceable by a court of competent jurisdiction, the remaining 
provisions shall remain in full force and effect. 
 
PASSES AND ADOPTED this 15th day of October 2026 
 
       City of Waterloo 
 
 
      Signed:  ______________________________________ 
                    Jenifer Quimby, Mayor 
 
Attest: _________________________________ 
           Lucy Peterson, City Clerk/Deputy Treasurer 
 
 
Sponsor(s): Finance, Insurance, & Personnel Committee 
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RESOLUTION # 2026 – 56 

A RESOLUTION AUTHORIZING THE ACCEPTANCE OF A DONATION TO THE PARKS DEPARTMENT 
FOR THE C.W. PARKER CAROUSEL 

WHEREAS, the City of Waterloo, Wisconsin, recognizes the importance of maintaining, preserving, and enhancing 
community parks and recreational facilities for the benefit and enjoyment of its residents and visitors; and 

WHEREAS, the C.W. Parker Carousel is a significant community asset and historical attraction within the City of 
Waterloo; and 

WHEREAS, the City of Waterloo has been offered a generous donation in the amount of $125,683.54 from the Karen K. 
Holley Estate for the benefit of the C.W. Parker Carousel and the City of Waterloo Parks Department; and 

WHEREAS, the donation is intended to support the preservation, maintenance, restoration, improvement, operation, or 
other appropriate needs associated with the C.W. Parker Carousel; and 

WHEREAS, the City of Waterloo Donation Policy, Sections 13.3.3 and 13.4, provides procedures and requirements for 
the acceptance and administration of donations made to the City; and 

WHEREAS, the City Council finds that acceptance of this donation is in the best interest of the City of Waterloo and its 
residents and is consistent with the City's Donation Policy; 

NOW, THEREFORE, BE IT RESOLVED, by the Common Council of the City of Waterloo, Wisconsin, that the City hereby 
accepts the donation of $125,683.54 from the Karen K. Holley Estate for the benefit of the City of Waterloo Parks 
Department and specifically for the C.W. Parker Carousel, subject to the applicable provisions of City of Waterloo 
Donation Policy Sections 13.3.3 and 13.4. 

BE IT FURTHER RESOLVED, that the Deputy Clerk/Treasurer, Parks Department, and Parks Coordinator are hereby 
authorized to take all necessary actions to receive, account for, and administer the donated funds in accordance with City 
policy, applicable municipal accounting requirements, and the intended purpose of the donation. 

BE IT FURTHER RESOLVED, that the donated funds shall be maintained and expended in accordance with the City's 
financial policies and applicable laws, with expenditures related to the C.W. Parker Carousel subject to the normal 
approval and purchasing procedures of the City of Waterloo. 

BE IT FINALLY RESOLVED, that the City of Waterloo Common Council expresses its sincere appreciation to the Karen 
K. Holley Estate for this generous contribution and its support of the C.W. Parker Carousel and the Waterloo community. 

 
PASSES AND ADOPTED this 15th day of October 2026 
 
       City of Waterloo 
 
 
      Signed:  ______________________________________ 
                    Jenifer Quimby, Mayor 
 
Attest: _________________________________ 
           Lucy Peterson, City Clerk/Deputy Treasurer 
 
Sponsor(s): Parks Commission 

http://www.waterloowi.us/


  

                                          

                           136 North Monroe Street 
Waterloo, Wisconsin 53594-1198 

                                                      Phone (920) 478-3025 
                                                      Fax (920) 478-2021 

www.waterloowi.us 

__________________________________________________________________________________________ 
 

RESOLUTION # 2026 – 57 

A RESOLUTION APPROVING A STREET OVERLAY PROJECT ON GREGOR STREET FROM TREMAINE LANE TO THE 
STREET TERMINUS, UTILIZING FUNDS FROM THE CHIP SEALING FUND AND PARKING LOT MAINTENANCE FUND, 

WITH WORK TO BE PERFORMED BY THE JEFFERSON COUNTY HIGHWAY DEPARTMENT 

WHEREAS, the City of Waterloo, Wisconsin, recognizes the importance of maintaining and improving city streets to ensure safe 
and reliable transportation for residents and visitors; and 

WHEREAS, a section of Gregor Street, extending from Tremaine Lane to the street terminus, has been identified for an asphalt 
overlay project to improve the roadway surface and extend the useful life of the street; and 

WHEREAS, the City of Waterloo desires to utilize available funds from the City's Chip Sealing Fund and Parking Lot Maintenance 
Fund to pay for the cost of the project; and 

WHEREAS, the Jefferson County Highway Department has been identified to perform the necessary work associated with the 
street overlay project at the cost of $10,306.22; and 

WHEREAS, the City Council finds that completing this project is in the best interest of the City and its residents by maintaining 
and improving existing public infrastructure. 

NOW, THEREFORE, BE IT RESOLVED, by the Common Council of the City of Waterloo, Wisconsin, as follows: 

1. Project Approval. The Common Council hereby approves an asphalt overlay project on the section of Gregor Street 
extending from Tremaine Lane to the street terminus. 

2. Funding Authorization. The cost of the project shall be paid using available funds from the City's Chip Sealing Fund and 
Parking Lot Maintenance Fund, with expenditures allocated between the funds as determined by the City Treasurer 
and/or appropriate City staff, consistent with applicable budgetary and accounting requirements. 

3. Work to Be Performed. The Jefferson County Highway Department is authorized to perform the work necessary to 
complete the approved street overlay project in the amount of $10,306.22. 

4. Administrative Authorization. The Department of Public Works Superviser and other appropriate City officials are 
authorized to coordinate with the Jefferson County Highway Department and take the necessary administrative actions to 
implement this resolution. 

5. Effective Date. This resolution shall take effect immediately upon its adoption by the Common Council of the City of 
Waterloo, Wisconsin. 

 
PASSES AND ADOPTED this 15th day of October 2026 
 
       City of Waterloo 
 
 
      Signed:  ______________________________________ 
                    Jenifer Quimby, Mayor 
 
Attest: _________________________________ 
           Lucy Peterson, City Clerk/Deputy Treasurer 
 
Sponsor(s): Department of Public Works 

http://www.waterloowi.us/


  Jefferson County Highway Department 

City Of Waterloo 

Gregor St 10/1/26 

 

Jefferson County Highway would mill 3 joints in existing asphalt. Wedge 

in any low spots. Overlay entire roadway, 220’ X 18’, 2” thick with 4LT 

asphalt.  

 

 

Estimated Cost- $10,306.22 

 
 



  

                                          

                           136 North Monroe Street 
Waterloo, Wisconsin 53594-1198 

                                                      Phone (920) 478-3025 
                                                      Fax (920) 478-2021 

www.waterloowi.us 

__________________________________________________________________________________________ 
 

RESOLUTION #2026-58 
 

Establishing A 2026 Municipal Vehicle Registration Fee Status  
Per Adopted Ordinance #2019-08 

  
The Common Council of the City of Waterloo, Wisconsin does hereby resolve as follows: 
 
WHEREAS, Ordinance 2019-08 directs the City Council to annually establish a Municipal Vehicle Registration 
fee status for the coming calendar year, and; 
 
WHEREAS, the Clerk/Treasurer’s office has presented a revenue summary as part of this recurring resolution. 
 
THEREFORE BE IT RESOLVED, by the City of Waterloo Common Council that it sets the 2027 fee status as 
follows: 
 
 Maintain a $15 annual registration fee. 

 
 Modify the existing fee: ______________________________________ 

 
 Rescind this fee. 

 
 
PASSES AND ADOPTED this 15th day of October 2026 
 
       City of Waterloo 
 
 
      Signed:  ______________________________________ 
                    Jenifer Quimby, Mayor 
 
Attest: _________________________________ 
           Lucy Peterson, City Clerk/Deputy Treasurer 
 
 
Sponsor(s): Finance, Insurance, & Personnel Committee 

http://www.waterloowi.us/


  

                                          

                           136 North Monroe Street 
Waterloo, Wisconsin 53594-1198 

                                                      Phone (920) 478-3025 
                                                      Fax (920) 478-2021 

www.waterloowi.us 

__________________________________________________________________________________________ 
 

RESOLUTION #2026-59 
 

RESOLUTION REQUESTING EXEMPTION FROM COUNTY LIBRARY TAX 
 
WHEREAS, the Jefferson County Board has established a county library service and levies a county library tax 
as authorized under Section 43.57 (3) of the Wisconsin Statutes, and 

 
WHEREAS, Section 43.64 (2) (b) of the Wisconsin Statutes provides that a village or city is exempt from the county 
library tax if it levies a tax for public library service and appropriates and expends for a library fund as defined by 
s.43.52 (1) during the year for which the county tax levy is made a sum at least equal to the county library tax rate 
in the prior year multiplied by the equalized valuation of the property in the city or village for the current year, and 

 
WHEREAS, the City of Waterloo will, in 2027, appropriate and expend an amount in excess of that calculated 
above,  

 
NOW THEREFORE BE IT RESOLVED, that the City of Waterloo hereby requests of the Jefferson County Board of 
Supervisors that the City of Waterloo be exempted from the payment of any tax for the support of the County 
Library Service as provided in Section 43.64 (2). 
 
BE IT FURTHER RESOLVED, that copies of this resolution will be forwarded by the city/village clerk to the 
following parties: 

 
ADMINISTRATOR     COUNTY CLERK 
Jefferson County Library Council   311 S. Center Street, Room C2045 
Dwight Foster Public Library                Jefferson, WI  53549 
209 Merchants Avenue     
Fort Atkinson, WI  53538 
 
Fiscal Note: 
 

Estimated Municipal 2027 Library Appropriation $208,000 
 

PASSES AND ADOPTED this 15th day of October 2026 
 
 
 

      Signed:  ______________________________________ 
                    Jenifer Quimby, Mayor 
 
Attest: _________________________________ 
           Lucy Peterson, City Clerk/Deputy Treasurer 
 
 
Sponsor(s): Finance, Insurance, & Personnel Committee 

http://www.waterloowi.us/


From

1.

2.

3.

4.

5.

a. X

b. X

c.

6.

7.

8.

9.

815,416.00$                

23,036,753.75$          

23,036,753.75$          

WW-62

Current Contract Price (Line 1 + Line 2)

Contractor:

-$                              

Net change by Change Orders

Wastwater Treatment Facility and Water Booster Station

to

Original Contract Price

 $  23,036,753.75 

-$                              

 $                        -   

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

-$                              

-$                              

317,277.20$                

0.0%

5%

22,719,476.55$          

22,221,337.75$          

7/2/2026 9/25/2026

Application Date: 9/30/2026

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

23,036,753.75$          

Date:

Signature: 9/30/2026Date:

Portzen Construction Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Recommended by Engineer

Contractor's Application for Payment  

Application No.: 36

23-04

Waterloo Utilities

Portzen

Town & Country Engineering

2023 Water and Wastewater Improvements

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:

Engineer:

Project:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Project Engineer

10/5/2026



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1 GENERAL REQUIREMENTS                               -                                 -   

2   Bonds 111,350.00$                        111,350.00               111,350.00 100%                               -   

3   Mobilization 180,698.00$                        180,698.00               180,698.00 100%                               -   

4   Project Management 466,830.00$                        466,830.00               466,830.00 100%                               -   

5   Project Management Software 27,562.00$                            27,562.00                 27,562.00 100%                               -   

6   Temporary Construction Fence 20,000.00$                            20,000.00                 20,000.00 100%                               -   

7   Port-a-potty rental 12,812.00$                            12,812.00                 12,812.00 100%                               -   

8   Job trailer 17,325.00$                            17,325.00                 17,325.00 100%                               -   

9   Trash Disposal 31,500.00$                            31,500.00                 31,500.00 100%                               -   

10   Safety 15,750.00$                            15,750.00                 15,750.00 100%                               -   

11   Survey & Staking 10,500.00$                            10,500.00                 10,500.00 100%                               -   

12   Concrete Testing 26,250.00$                            26,250.00                 26,250.00 100%                               -   

13   Project Sign 1,575.00$                                1,575.00                   1,575.00 100%                               -   

14   Lodging 196,350.00$                        196,350.00               196,350.00 100%                               -   

15   Temp. Utilities 105,000.00$                        105,000.00               105,000.00 100%                               -   

16   Cleaning Site and Building 45,990.00$                            45,990.00                 45,990.00 100%                               -   

17   Equipment Rental 175,600.00$                        175,600.00               175,600.00 100%                               -   

18 SITEWORK                               -                                 -   

19   Selective Demolition 241,105.00$                         241,105.00               241,105.00 100%                               -   

20   Site Demo 114,251.00$                         114,251.00               114,251.00 100%                               -   

21   Erosion Control 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

22   Rammed Aggregate Piers 109,605.00$                         109,605.00               109,605.00 100%                               -   

23   Paving Prep 182,735.00$                         182,735.00               182,735.00 100%                               -   

24   Aphalt Paving 171,308.00$                         171,308.00               171,308.00 100%                               -   

25   Concrete Paving 155,770.00$                         155,770.00               155,770.00 100%                               -   

26   Site Furnishings 3,150.00$                                 3,150.00                   3,150.00 100%                               -   

27   Temp Roads 7,875.00$                                 7,875.00                   7,875.00 100%                               -   

28   Rough Grading 159,886.00$                         159,886.00               159,886.00 100%                               -   

29   Building Excavation and Backfill 190,756.00$                         190,756.00               190,756.00 100%                               -   

30   Sanitary Systems 1,515,690.00$                   1,515,690.00            1,515,690.00 100%                               -   

31   Storm Systems 121,166.00$                         121,166.00               121,166.00 100%                               -   

32   Water Systems 214,044.00$                         214,044.00               214,044.00 100%                               -   

33   Site Air Piping 245,980.00$                         245,980.00               245,980.00 100%                               -   

34   Landscaping  WWTF 46,550.00$                             46,550.00                 46,550.00 100%                               -   

35 CONCRETE                               -                                 -   

36   Concrete 938,579.00$                         938,579.00               938,579.00 100%                               -   

37   Precast Concrete 41,583.00$                             41,583.00                 41,583.00 100%                               -   

38 MASONRY                               -                                 -   

39   Masonry Materials ST 10 155,608.00$                         155,608.00               155,608.00 100%                               -   

40   Masonry Labor ST10 301,146.00$                         301,146.00               301,146.00 100%                               -   

41   Masonry Materials ST 25 93,952.00$                             93,952.00                 93,952.00 100%                               -   

42   Masonry Labor ST25 156,675.00$                         156,675.00               156,675.00 100%                               -   

43   Masonry Materials ST 50 8,515.00$                                 8,515.00                   8,515.00 100%                               -   

44   Masonry Labor ST50 19,753.00$                             19,753.00                 19,753.00 100%                               -   

45   Masonry Materials ST 55 44,533.00$                             44,533.00                 44,533.00 100%                               -   

46   Masonry Labor ST55 75,320.00$                             75,320.00                 75,320.00 100%                               -   

47 METALS                               -                                 -   

48   Structural Steel Framing 24,267.00$                             24,267.00                 24,267.00 100%                               -   

49   Metal Fabrications 110,144.00$                         110,144.00               110,144.00 100%                               -   

50   Guard & Hand Rail 170,313.00$                         170,313.00               170,313.00 100%                               -   

Work Completed

Item No. Description

Scheduled Value 

($)

Application Period: Application Date:

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

B

Original Contract

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2 of 12



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Application Period: Application Date:

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

51   Bar Grating 384,672.00$                         384,672.00               384,672.00 100%                               -   

52   Labor to install 229,145.00$                         229,145.00               229,145.00 100%                               -   

53   Access Hatches 12,600.00$                             12,600.00                 12,600.00 100%                               -   

54 CARPENTRY                               -                                 -   

55   Trusses 39,108.00$                             39,108.00                 39,108.00 100%                               -   

56   Truss Labor 22,460.00$                             22,460.00                 22,460.00 100%                               -   

57   Rough Carpentry 130,546.00$                         130,546.00               130,546.00 100%                               -   

58   Finish Carentry 5,386.00$                                 5,386.00                   5,386.00 100%                               -   

59 THERMAL & MOISTURE                               -                                 -   

60   Dampproofing & Joint Sealants 78,250.00$                             78,250.00                 78,250.00 100%                               -   

61   Thermal Insulation 21,854.00$                             21,854.00                 21,854.00 100%                               -   

62   Weather barrier 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

63   ST 10 Roofing Materials 117,398.00$                         117,398.00               117,398.00 100%                               -   

64   ST 10 Roofing Labor 63,361.00$                             63,361.00                 63,361.00 100%                               -   

65   ST 25 Roofing Materials 23,610.00$                             23,610.00                 23,610.00 100%                               -   

66   ST 25 Roofing Labor 14,857.00$                             14,857.00                 14,857.00 100%                               -   

67   ST 35 Roofing Materials 7,954.00$                                 7,954.00                   7,954.00 100%                               -   

68   ST 35 Roofing Labor 3,512.00$                                 3,512.00                   3,512.00 100%                               -   

69   ST 50 Roofing Materials 41,764.00$                             41,764.00                 41,764.00 100%                               -   

70   ST 50 Roofing Labor 17,556.00$                             17,556.00                 17,556.00 100%                               -   

71   ST 55 Roofing Materials 21,510.00$                             21,510.00                 21,510.00 100%                               -   

72   ST 55 Roofing Labor 12,755.00$                             12,755.00                 12,755.00 100%                               -   

73 DOORS & WINDOWS                               -                                 -   

74   Structure 10 Doors, Frames & Hardware 46,925.00$                             46,925.00                 46,925.00 100%                               -   

75   Structure 25 Doors, Frames & Hardware 11,887.00$                             11,887.00                 11,887.00 100%                               -   

76   Structure 35 Doors, Frames & Hardware 9,161.00$                                 9,161.00                   9,161.00 100%                               -   

77   Structure 50 Doors, Frames & Hardware 25,080.00$                             25,080.00                 25,080.00 100%                               -   

78   Structure 55 Doors, Frames & Hardware 5,863.00$                                 5,863.00                   5,863.00 100%                               -   

79   Labor to install 35,140.00$                             35,140.00                 35,140.00 100%                               -   

80   Sectional Overhead Doors 62,450.00$                             62,450.00                 62,450.00 100%                               -   

81   Aluminum Windows and Galzing 21,169.00$                             21,169.00                 21,169.00 100%                               -   

82   Aluminum Access Doors 14,490.00$                             14,490.00                 14,490.00 100%                               -   

83   Attic Access 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

84 FINISHES                               -                                 -   

85   Gyp Wall Board Assemblies 36,414.00$                             36,414.00                 36,414.00 100%                               -   

86   Acoustical Ceilings 15,015.00$                             15,015.00                 15,015.00 100%                               -   

87   Quarry Tile 72,420.00$                             72,420.00                 72,420.00 100%                               -   

88   Vinyl Wall Base 693.00$                                         693.00                       693.00 100%                               -   

89   Painting 469,740.00$                         469,740.00               469,740.00 100%                               -   

90 SPECALTIES 13,681.00$                             13,681.00                 13,681.00 100%                               -   

91 FURNISHINGS                               -                                 -   

92   Plastic Laminate Casework 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

93   Labor to install casework 2,194.00$                                 2,194.00                   2,194.00 100%                               -   

94   Laboratory Casework 67,568.00$                             67,568.00                 67,568.00 100%                               -   

95   Labor to install casework 9,118.00$                                 9,118.00                   9,118.00 100%                               -   

96   Engineering for Casework 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

97 MECHANICAL                               -                                 -   

98   Plumbing& Process Project Management 126,000.00$                         126,000.00               126,000.00 100%                               -   

99 STRUCTURE 10:                               -                                 -   

100   Plumbing/Hydronics Materials and Equipment 136,500.00$                         136,500.00               136,500.00 100%                               -   

101   Plumbing/Hydronics Labor 262,500.00$                         262,500.00               262,500.00 100%                               -   

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3 of 12



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I

(D + E) From 
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Application

($)
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($)

Work Completed

Item No. Description

Scheduled Value 

($)

Application Period: Application Date:

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:
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(%)
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($)
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(not in D or E)
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(D + E + F)
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Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

102   Plumbing Insulation Materials 6,898.00$                                 6,898.00                   6,898.00 100%                               -   

103   Plumbing Insulation Labor 5,515.00$                                 5,515.00                   5,515.00 100%                               -   

104   Excavation 11,550.00$                             11,550.00                 11,550.00 100%                               -   

105   HVAC Equipment 312,841.00$                         312,841.00               312,841.00 100%                               -   

106   HVAC Sheetmetal 61,950.00$                             61,950.00                 61,950.00 100%                               -   

107   HVAC Vent, Stands 6,720.00$                                 6,720.00                   6,720.00 100%                               -   

108   HVAC Misc. Materials 5,775.00$                                 5,775.00                   5,775.00 100%                               -   

109   HVAC Equipment Rental 9,450.00$                                 9,450.00                   9,450.00 100%                               -   

110   HVAC Labor 130,218.00$                         130,218.00               130,218.00 100%                               -   

111   HVAC Management 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

112   HVAC Test and Balance 10,080.00$                             10,080.00                 10,080.00 100%                               -   

113   HVAC Controls 168,000.00$                         168,000.00               168,000.00 100%                               -   

114   HVAC Submittals, Pre-Con and Mobilization 71,720.00$                             71,720.00                 71,720.00 100%                               -   

115   HVAC Insulation Materials 16,810.00$                             16,810.00                 16,810.00 100%                               -   

116   HVAC Insulation Labor 13,844.00$                             13,844.00                 13,844.00 100%                               -   

117 STRUCTURE 20                               -                                 -   

188   Process Materials 42,000.00$                             42,000.00                 42,000.00 100%                               -   

119   Process Labor 37,800.00$                             37,800.00                 37,800.00 100%                               -   

120 STRUCTURE 25:                               -                                 -   

121   Plumbing/Process Materials 36,750.00$                             36,750.00                 36,750.00 100%                               -   

122   Plumbing/Process Labor 49,350.00$                             49,350.00                 49,350.00 100%                               -   

123   Plumbing Insulation Material 3,555.00$                                 3,555.00                   3,555.00 100%                               -   

124   Plumbing Insulation Labor 2,703.00$                                 2,703.00                   2,703.00 100%                               -   

125   HVAC Sheet Metal 15,750.00$                             15,750.00                 15,750.00 100%                               -   

126   HVAC Vent, Stands 4,200.00$                                 4,200.00                   4,200.00 100%                               -   

127   HVAC Misc. Materials 3,150.00$                                 3,150.00                   3,150.00 100%                               -   

128   HVAC Equipment Rental 4,200.00$                                 4,200.00                   4,200.00 100%                               -   

129   HVAC Labor 36,267.00$                             36,267.00                 36,267.00 100%                               -   

130   HVAC Management 2,625.00$                                 2,625.00                   2,625.00 100%                               -   

131   HVAC Insulation Materials 2,241.00$                                 2,241.00                   2,241.00 100%                               -   

132   HVAC Insulation Labor 1,839.00$                                 1,839.00                   1,839.00 100%                               -   

133 STRUCTURE 30                               -                                 -   

134   Process Materials 89,250.00$                             89,250.00                 89,250.00 100%                               -   

135   Process Labor 140,700.00$                         140,700.00               140,700.00 100%                               -   

136 STRUCTURE 35:                               -                                 -   

137   Plumbing/ Process Materials 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

138   Plumbing/Process Labor 1,050.00$                                 1,050.00                   1,050.00 100%                               -   

139   HVAC Sheet Metal 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

140   HVAC Misc. Materials 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

141   HVAC Equipment Rental 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

142   HVAC Labor 25,856.00$                             25,856.00                 25,856.00 100%                               -   

143   HVAC Management 2,625.00$                                 2,625.00                   2,625.00 100%                               -   

144   HVAC Submittals, Pre-Con and Mobilization 6,300.00$                                 6,300.00                   6,300.00 100%                               -   

145   HVAC Insulation Materials 1,120.00$                                 1,120.00                   1,120.00 100%                               -   

146   HVAC Insulation Labor 975.00$                                         975.00                       975.00 100%                               -   

147 STRUCTURE 40                               -                                 -   

148   Process Materials 14,700.00$                             14,700.00                 14,700.00 100%                               -   

149   Process Labor 30,450.00$                             30,450.00                 30,450.00 100%                               -   

150 STRUCTURE 50:                               -                                 -   

151   Plumbing/Process Materials 299,250.00$                         299,250.00               299,250.00 100%                               -   

152   Plumbing/Process Labor 893,231.00$                         893,231.00               893,231.00 100%                               -   
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Engineer: WW-62

Contractor: 23-04
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Contract:

Application No.: 36  From 07/02/26 to 09/25/26 09/24/26
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Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

153   Plumbing Insulation Material 2,440.00$                                 2,440.00                   2,440.00 100%                               -   

154   Plumbing Insulation Labor 1,730.00$                                 1,730.00                   1,730.00 100%                               -   

155   HVAC Sheet Metal 9,450.00$                                 9,450.00                   9,450.00 100%                               -   

156   HVAC Misc. Materials 9,923.00$                                 9,923.00                   9,923.00 100%                               -   

157   HVAC Equipment Rental 3,150.00$                                 3,150.00                   3,150.00 100%                               -   

158   HVAC Labor 64,776.00$                             64,776.00                 64,776.00 100%                               -   

159   HVAC Management 2,625.00$                                 2,625.00                   2,625.00 100%                               -   

160   HVAC Submittals, Pre-Con and Mobilization 12,600.00$                             12,600.00                 12,600.00 100%                               -   

161   HVAC Insulation Materials 1,120.00$                                 1,120.00                   1,120.00 100%                               -   

162   HVAC Insulation Labor 975.00$                                         975.00                       975.00 100%                               -   

163 STRUCTURE 55                               -                                 -   

164   Plumbing/Process Materials 168,000.00$                         168,000.00               168,000.00 100%                               -   

165   Plumbing/Process Labor 115,500.00$                         115,500.00               115,500.00 100%                               -   

166   Plumbing Insulation Materials 1,837.00$                                 1,837.00                   1,837.00 100%                               -   

167   Plumbing Insulation Labor 1,405.00$                                 1,405.00                   1,405.00 100%                               -   

168   HVAC Sheet Metal 12,600.00$                             12,600.00                 12,600.00 100%                               -   

169   HVAC Vent, Stands 6,300.00$                                 6,300.00                   6,300.00 100%                               -   

170   HVAC Misc. Materials 2,362.00$                                 2,362.00                   2,362.00 100%                               -   

171   HVAC Equipment Rental 2,100.00$                                 2,100.00                   2,100.00 100%                               -   

172   HVAC Labor 25,331.00$                             25,331.00                 25,331.00 100%                               -   

173   HVAC Management 2,625.00$                                 2,625.00                   2,625.00 100%                               -   

174   HVAC Submittals, Pre-Con and Mobilization 15,750.00$                             15,750.00                 15,750.00 100%                               -   

175   HVAC Insulation Materials 1,120.00$                                 1,120.00                   1,120.00 100%                               -   

176   HVAC Insulation Labor 975.00$                                         975.00                       975.00 100%                               -   

177 STRUCTURE 60                               -                                 -   

178   Process Materials 55,650.00$                             55,650.00                 55,650.00 100%                               -   

179   Process Labor 44,100.00$                             44,100.00                 44,100.00 100%                               -   

180 STRUCTURE 70                               -                                 -   

181   Process Materials 44,100.00$                             44,100.00                 44,100.00 100%                               -   

182   Process Labor 162,750.00$                         162,750.00               162,750.00 100%                               -   

183 STRUCTURE 75                               -                                 -   

184   Plumbing/Process Materials 31,415.00$                             31,415.00                 31,415.00 100%                               -   

185   Plumbing/Process Labor 68,250.00$                             68,250.00                 68,250.00 100%                               -   

186 Indian Hills Booster Station                               -                                 -   

187   Process Materials 1,260.00$                                 1,260.00                   1,260.00 100%                               -   

188   Process Labor 1,260.00$                                 1,260.00                   1,260.00 100%                               -   

189 ELECTRICAL                               -                                 -   

190   Mobilization 138,776.00$                         138,776.00               138,776.00 100%                               -   

191   Supervision 140,127.00$                         140,127.00               140,127.00 100%                               -   

192   Start-up & Commissioning 15,785.00$                             15,785.00                 15,785.00 100%                               -   

193   Closeout Documents 12,050.00$                               6,025.00                   6,025.00                 12,050.00 100%                               -   

194   Demobilization 8,914.00$                                 8,914.00                   8,914.00 100%                               -   

195 General & Site                               -                                 -   

196   Temp Electric 34,643.00$                             34,643.00                 34,643.00 100%                               -   

197   Electrical Labor 90,573.00$                             90,573.00                 90,573.00 100%                               -   

198   Electrical Material 227,857.00$                         227,857.00               227,857.00 100%                               -   

199   Electrical Lighting and Labor 9,548.00$                                 9,548.00                   9,548.00 100%                               -   

200   Generator Install 19,960.00$                             19,960.00                 19,960.00 100%                               -   

201   Demo 17,690.00$                             17,690.00                 17,690.00 100%                               -   

202   Electrical Excavation & ductbank 95,592.00$                             95,592.00                 95,592.00 100%                               -   

203 STR 10                               -                                 -   
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Wastwater Treatment Facility and Water Booster Station
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204   Temp Electric 17,326.00$                             17,326.00                 17,326.00 100%                               -   

205   Electrical Raceway Material 107,165.00$                         107,165.00               107,165.00 100%                               -   

206   Electrical Raceway Labor 104,843.00$                         104,843.00               104,843.00 100%                               -   

207   Electrical Wire Material 18,490.00$                             18,490.00                 18,490.00 100%                               -   

208   Electrical Wire Labor 25,925.00$                             25,925.00                 25,925.00 100%                               -   

209   Electrical Labor - MCC, Gear & Equipment 9,806.00$                                 9,806.00                   9,806.00 100%                               -   

210   Electrical Lighting and Labor 62,270.00$                             62,270.00                 62,270.00 100%                               -   

211 STR 20                               -                                 -   

212   Electrical Material 6,190.00$                                 6,190.00                   6,190.00 100%                               -   

213   Electrical Labor 6,160.00$                                 6,160.00                   6,160.00 100%                               -   

214 STR 25                               -                                 -   

215   Electrical Material 56,170.00$                             56,170.00                 56,170.00 100%                               -   

216   Electrical Labor  56,725.00$                             56,725.00                 56,725.00 100%                               -   

217   Electrical Lighting and Labor 24,694.00$                             24,694.00                 24,694.00 100%                               -   

218 STR 30                               -                                 -   

219   Electrical Material 40,647.00$                             40,647.00                 40,647.00 100%                               -   

220   Electrical Labor 41,110.00$                             41,110.00                 41,110.00 100%                               -   

221 STR 35                               -                                 -   

222   Electrical Material 14,827.00$                             14,827.00                 14,827.00 100%                               -   

223   Electrical Labor 23,100.00$                             23,100.00                 23,100.00 100%                               -   

224   Electrical Lighting and Labor 9,190.00$                                 9,190.00                   9,190.00 100%                               -   

225 STR 40                               -                                 -   

226   Electrical Material 16,622.00$                             16,622.00                 16,622.00 100%                               -   

227   Electrical Labor 14,581.00$                             14,581.00                 14,581.00 100%                               -   

228   Electrical Lighting and Labor 12,091.00$                             12,091.00                 12,091.00 100%                               -   

229 STR 50                               -                                 -   

230   Electrical Material 133,977.00$                         133,977.00               133,977.00 100%                               -   

231   Electrical Labor 112,934.00$                         112,934.00               112,934.00 100%                               -   

232   Electrical Lighting and Labor 52,589.00$                             52,589.00                 52,589.00 100%                               -   

233   Electrical Labor - MCC, Gear & Equipment 13,705.00$                             13,705.00                 13,705.00 100%                               -   

234 STR 55                               -                                 -   

235   Electrical Material 37,762.00$                             37,762.00                 37,762.00 100%                               -   

236   Electrical Labor 53,015.00$                             53,015.00                 53,015.00 100%                               -   

237   Electrical Lighting and Labor 8,388.00$                                 8,388.00                   8,388.00 100%                               -   

238 STR 60                               -                                 -   

239   Electrical Material 7,497.00$                                 7,497.00                   7,497.00 100%                               -   

240   Electrical Labor 12,235.00$                             12,235.00                 12,235.00 100%                               -   

241   Electrical Lighting and Labor 2,910.00$                                 2,910.00                   2,910.00 100%                               -   

242 STR 70                               -                                 -   

243   Electrical Material 27,350.00$                             27,350.00                 27,350.00 100%                               -   

244   Electrical Labor 19,915.00$                             19,915.00                 19,915.00 100%                               -   

245   Electrical Lighting and Labor 30,410.00$                             30,410.00                 30,410.00 100%                               -   

246 STR 75                               -                                 -   

247   Electrical Material 6,165.00$                                 6,165.00                   6,165.00 100%                               -   

248   Electrical Labor 5,893.00$                                 5,893.00                   5,893.00 100%                               -   

249   Electrical Lighting and Labor 6,666.00$                                 6,666.00                   6,666.00 100%                               -   

250 PROCESS INTERCONNECTIONS                               -                                 -   

251   Installation of Stop Plates and Logs 3,717.00$                                 3,717.00                   3,717.00 100%                               -   

252   Installation of Slide and Weir Gates 38,241.00$                             38,241.00                 38,241.00 100%                               -   

253   Prefabricated Flumes 3,087.00$                                 3,087.00                   3,087.00 100%                               -   

254   Installation of Flumes 2,955.00$                                 2,955.00                   2,955.00 100%                               -   
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Wastwater Treatment Facility and Water Booster Station
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255 MATERIAL PROCESSING AND HANDLING EQUIPMENT                               -                                 -   

256   Cranes and Hoist 73,952.00$                             73,952.00                 73,952.00 100%                               -   

257   Labor to install Cranes and Hoist 19,948.00$                             19,948.00                 19,948.00 100%                               -   

258 PROCESS GAS & LIQUID HANDLING, PURIFICATION & STORAGE EQUIPMENT                               -                                 -   

259   Air Sparging Blowers 30,000.00$                             30,000.00                 30,000.00 100%                               -   

260   Labor to install Air Sparging Blowers 3,192.00$                                 3,192.00                   3,192.00 100%                               -   

261   Labor to install High Speed Blowers 9,975.00$                                 9,975.00                   9,975.00 100%                               -   

262   Labor to install Rotary Lobe Blowers 9,975.00$                                 9,975.00                   9,975.00 100%                               -   

263   Aluminum Domes 456,750.00$                         456,750.00               456,750.00 100%                               -   

264   Labor for Aluminum Domes 204,750.00$                         204,750.00               204,750.00 100%                               -   

265   Electrical Motors Install 3,990.00$                                 3,990.00                   3,990.00 100%                               -   

266 WATER & WASTEWATER EQUIPMENT                               -                                 -   

267   Installation of step Screen and Washer 4,788.00$                                 4,788.00                   4,788.00 100%                               -   

268   Installation of Vortex Grit Chamber 6,384.00$                                 6,384.00                   6,384.00 100%                               -   

269   Installation of Grit Seperator Classifier 6,384.00$                                 6,384.00                   6,384.00 100%                               -   

270   Installation of Mixers 11,172.00$                             11,172.00                 11,172.00 100%                               -   

271   Density Current Baffles 61,950.00$                             61,950.00                 61,950.00 100%                               -   

272   Labor to install 15,960.00$                             15,960.00                 15,960.00 100%                               -   

273   Labor to install TERTIARY DISC FILTERS 12,768.00$                             12,768.00                 12,768.00 100%                               -   

274   Labor to install UV System 6,384.00$                                 6,384.00                   6,384.00 100%                               -   

275   Labor to install Samplers 798.00$                                         798.00                       798.00 100%                               -   

276 Budget Allowances                               -                                 -   

277   Soils Testing Services 20,000.00$                             20,000.00                 20,000.00 100%                               -   

278   Electrical Service 75,000.00$                             84,487.47                  (9,487.47)                 75,000.00 100%                               -   

279   Natural Gas Service 20,000.00$                             20,000.00                 20,000.00 100%                               -   

280   Internet Service 5,000.00$                                 5,000.00                   5,000.00 100%                               -   

281   SCADA Computers 40,000.00$                             43,119.21                  (3,119.21)                 40,000.00 100%                               -   

282   Office Furniture 20,000.00$                             20,000.00                 20,000.00 100%                               -   

283   Lab Equipment 30,000.00$                             36,280.84                  (6,280.84)                 30,000.00 100%                               -   

284   Shop Tools and Storage 30,000.00$                             25,290.47                   4,709.53                 30,000.00 100%                               -   

285   Truck Lift 15,000.00$                             12,666.88                   2,333.12                 15,000.00 100%                               -   

286   Skid Steer 80,000.00$                             87,305.58                  (7,305.58)                 80,000.00 100%                               -   

287   Algae Cloth 5,000.00$                                 5,000.00                   5,000.00 100%                               -   

288   Landscaping 20,000.00$                             21,748.19                  (1,748.19)                 20,000.00 100%                               -   

289   Plaque 5,000.00$                                 5,000.00                   5,000.00 100%                               -   

290   Blower Temporary Air 75,000.00$                             75,000.00                 75,000.00 100%                               -   

291 Pre-negotiated Items                               -                                 -   

292   Diesel Engine Driven Generator/ Transfer Switch 298,618.00$                         298,618.00               298,618.00 100%                               -   

293   Process Integration & Control 1,371,706.00$                   1,371,706.00            1,371,706.00 100%                               -   

294   Process Valves 368,967.00$                         368,967.00               368,967.00 100%                               -   

295   Stop Plates & Logs / Slide & Weir Gates 349,387.00$                         349,387.00               349,387.00 100%                               -   

296   High Speed Blowers & Rotary Lobe Blowers 299,746.88$                         299,746.88               299,746.88 100%                               -   

297   Dry Pit Pumps 66,040.00$                             66,040.00                 66,040.00 100%                               -   

298   Torque Flow Grit Pumps 26,285.00$                             26,285.00                 26,285.00 100%                               -   

299   Submersible Waste Water Pumps 210,704.00$                         210,704.00               210,704.00 100%                               -   

300   Step Screen with Washer Compact 128,593.49$                         128,593.49               128,593.49 100%                               -   

301   Mechanical Vortex Grit Chamber 72,750.00$                             72,750.00                 72,750.00 100%                               -   

302   Grit Seperator Classifier 68,860.00$                             68,860.00                 68,860.00 100%                               -   

303   Submersible Mixers 80,885.00$                             80,885.00                 80,885.00 100%                               -   

304   Flexible Membrane Disc Diffuses 151,200.00$                         151,200.00               151,200.00 100%                               -   

305   Tertiary Filters 654,186.38$                         654,186.38               654,186.38 100%                               -   
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Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station
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306   Open Channel UV Treatment 169,720.00$                         169,720.00               169,720.00 100%                               -   

307   Waste Water Samplers 16,293.00$                             24,179.00                  (7,886.00)                 16,293.00 100%                               -   

308 STR 75 Prenegotiated Items                               -                                 -   

309   Process Integration & Control 44,606.00$                            44,606.00                 44,606.00 100%                               -   

310   Process Valves 4,742.00$                                4,742.00                   4,742.00 100%                               -   

311   Submersible Waste Water Pumps 17,680.00$                            17,680.00                 17,680.00 100%                               -   

312   Coarse Bubble Diffusers 12,500.00$                            12,500.00                 12,500.00 100%                               -   

313 Booster Station                               -                                 -   

314   General Requirements 4,260.00$                                 4,260.00                   4,260.00 100%                               -   

315   Selective Demolition 30,610.00$                             30,610.00                 30,610.00 100%                               -   

316   Sitework 25,000.00$                             25,000.00                 25,000.00 100%                               -   

317   Asphalt Pavement 5,250.00$                                 5,250.00                   5,250.00 100%                               -   

318   Seeding 2,835.00$                                 2,835.00                   2,835.00 100%                               -   

319   Concrete 4,000.00$                                 4,000.00                   4,000.00 100%                               -   

320   Masonry 3,180.00$                                 3,180.00                   3,180.00 100%                               -   

321   Metal Fabrications 5,350.00$                                 5,350.00                   5,350.00 100%                               -   

322   Doors and Hardware 17,700.00$                             17,700.00                 17,700.00 100%                               -   

323   Painting 12,350.00$                             12,350.00                 12,350.00 100%                               -   

324   Process Materials 198,450.00$                         198,450.00               198,450.00 100%                               -   

325   Process Labor 120,750.00$                         120,750.00               120,750.00 100%                               -   

326   HVAC Equipment 19,591.00$                             19,591.00                 19,591.00 100%                               -   

327   HVAC Misc. Materials 2,940.00$                                 2,940.00                   2,940.00 100%                               -   

328   HVAC Labor 18,637.00$                             18,637.00                 18,637.00 100%                               -   

329   HVAC Management 1,050.00$                                 1,050.00                   1,050.00 100%                               -   

330   HVAC Submittals, Pre-Con and Mobilization 1,102.00$                                 1,102.00                   1,102.00 100%                               -   

331   Electrical Material 64,303.00$                             64,303.00                 64,303.00 100%                               -   

332   Electrical Labor 44,340.00$                             41,777.00                   2,563.00                 44,340.00 100%                               -   

333   Electrical Lighting and Labor 12,132.00$                             12,132.00                 12,132.00 100%                               -   

334   Electrical Labor - MCC, Gear & Equipment 31,615.00$                             31,615.00                 31,615.00 100%                               -   

335   Horizontal Split Case Centrifugal Pump 89,425.00$                             89,425.00                 89,425.00 100%                               -   

336 Booster Station Pre-negotiated Items                               -                                 -   

337   Diesel Engine Drive Generator 68,019.00$                            68,019.00                 68,019.00 100%                               -   

338   Instrumentation and Control 146,342.00$                        146,342.00               146,342.00 100%                               -   

339   Process Valves 28,765.00$                            28,765.00                 28,765.00 100%                               -   

                              -   

                              -   

22,062,937.75$      22,073,134.39$      (10,196.64)$            -$                         22,062,937.75$      100% -$                         Original Contract Totals
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Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Application Period: Application Date:

Progress Estimate - Lump Sum Work Contractor's Application for Payment

Waterloo Utilities Owner's Project No.:

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Materials 

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Engineer's Project No.:

Contractor's Project No.:

              188,613.00               188,613.00               188,613.00 100%                               -   

              104,569.38               104,569.38               104,569.38 100%                               -   

              125,690.00               125,690.00               125,690.00 100%                               -   

              183,238.00               183,238.00               183,238.00 100%                               -   

              213,305.62               213,305.62               213,305.62 100%                               -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

815,416.00$           602,110.38$           213,305.62$           -$                         815,416.00$           100% -$                         

22,878,353.75$      22,675,244.77$      203,108.98$           -$                         22,878,353.75$      100% -$                         

Change Order Totals

Project Totals

Original Contract and Change Orders

Change Order #5

Change Orders

Change Order #1

Change Order #2

Change Order #3

Change Order #4

Lump Sum

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 9 of 12



WW-62

23-04

36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B-1               1,000.00  CY                    20.00                 20,000.00               1,000.00                 20,000.00                 20,000.00 100%                               -   

B-2               1,000.00  CY                    58.00                 58,000.00               1,000.00                 58,000.00                 58,000.00 100%                               -   

B-3                  300.00  CY                    58.00                 17,400.00                  300.00                 17,400.00                 17,400.00 100%                               -   

B-4                    50.00  LF                    60.00                   3,000.00                    50.00                   3,000.00                   3,000.00 100%                               -   

B-5                  100.00  CY                  450.00                 45,000.00                  100.00                 45,000.00                 45,000.00 100%                               -   

B-6                  300.00  SY                    30.00                   9,000.00                  300.00                   9,000.00                   9,000.00 100%                               -   

B-7                      5.00  EA                  750.00                   3,750.00                      5.00                   3,750.00                   3,750.00 100%                               -   

B-8                  250.00  SY                      5.00                   1,250.00                  250.00                   1,250.00                   1,250.00 100%                               -   

B-9                  250.00  LF                      4.00                   1,000.00                  250.00                   1,000.00                   1,000.00 100%                               -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

158,400.00$           158,400.00$           -$                         158,400.00$           100% -$                         

Reinforced Concrete

Asphalt

Pipe Bollards

Geotextile Fabric

Original Contract Totals

B

Fencing

Original Contract

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)

Excavation

Structural Fill

Breaker Run

Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Silt Fencing

Engineer:

Contractor:

Project:

Contract:

Application Date:Application Period:Application No.:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 10  of 12



WW-62

23-04

36  From 07/02/26 to 09/25/26 09/24/26

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)Description

Work Completed

Materials 

Currently Stored 

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Engineer:

Contractor:

Project:

Contract:

Application Date:Application Period:Application No.:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Waterloo Utilities

Town & Country Engineering

Portzen

2023 Water and Wastewater Improvements

Wastwater Treatment Facility and Water Booster Station

Owner:

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

                              -                                 -                                 -                                 -   

-$                         -$                         -$                         -$                         -$                         

158,400.00$           158,400.00$           -$                         158,400.00$           100% -$                         

Change Order Totals

Original Contract and Change Orders

Change Orders

 Project Totals

Unit Price

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 11  of 12



Owner:

Engineer: WW-62

Contractor: 23-04

Project:

Contract:

Application No.: 36 Application Period:  From 07/02/26 to 09/25/26 09/24/26

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date (G+H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J+K)

($)

263 P000014525 Materials ready for shipment CST 9                  95,817.00                  95,817.00                  95,817.00                  95,817.00                                -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

95,817.00$             -$                          95,817.00$             95,817.00$             -$                          95,817.00$             -$                          

Stored Materials Summary

Totals

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

2023 Water and Wastewater Improvements

Materials 

Remaining in 

Storage

(I-L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

Portzen

Wastwater Treatment Facility and Water Booster Station

Waterloo Utilities

Town & Country Engineering

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Stored Materials

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 12 of 12





A. Municipality B. Project Number C. Date D. Type of Request (Partial or Final) E. Request Number

WW-47/49/55/56/62/65 10/5/2026 Partial 28

E1 Land & Rights $60,000.00 $45,680.93 $45,680.93 76.1%

E2 Legal Services $10,000.00 $3,057.00 $3,057.00 30.6%

E3 Engineering - Design $1,060,100.00 $1,060,100.00 $1,060,100.00 100.0%

E4 Engineering - Construction Admin $858,300.00 $502,647.39 $520,147.39 60.6%

E5 Engineering - Inspections $570,800.00 $334,201.81 $337,242.39 59.1%

E6 Engineering - Additional Services $25,000.00 $12,269.26 $12,269.26 49.1%

E7 Development $15,878,600.00 $16,706,888.83 $16,896,353.62 106.4%

E8 Bond Counsel $52,500.00 $44,500.00 $44,500.00 84.8%

E9 Interim Financing Interest $1,438,000.00 $1,020,386.94 $1,020,386.94 71.0%

E10 Other - Administrative/RD Coordination $27,500.00 $43,924.27 $43,924.27 159.7%

E11 Contingency $1,133,200.00 $9,837.00 $9,837.00 0.9%

E12 Supplemental Funding $7,325,037.55 $7,216,993.99 $7,325,037.55 100.0%

$28,439,037.55 $27,000,487.42 $27,318,536.35 96.1%

1. $0.00 $2,270,095.24 $2,270,095.24
2. $17,114,000.00 $17,114,000.00 $17,114,000.00 100.0%
3. $4,000,000.00 $2,669,493.43 $2,879,498.80 72.0%
4. $7,325,037.55 $7,216,993.99 $7,325,037.55 100.0%

Total Funding $28,439,037.55 $27,000,487.42 $27,318,536.35 96.1%

10/5/2026
Date Rural Development Date Owner Date

Notes: 

Supplemental Funding $108,043.56

$318,048.93

Engineer

Funding Sources

City Contribution Amount $0.00
USDA Loan Amount $0.00
USDA Grant Amount $210,005.37

$0.00

$108,043.56

 Total Costs $318,048.93

$0.00

$0.00

$0.00

$17,500.00

$3,040.58

$0.00

$189,464.79

$0.00

$0.00

$0.00

City of Waterloo Project Tracking - Budget & Funding Allocations

City of Waterloo

Budget

Allocations

Budget

Amount

Amount Previously

Requested
This Claim Claimed to Date

Percent of 

Budget

J:\JOB#S\Waterloo Water & Light\WW-47-W2 WWTF Improvements\05 Construction Administration\5.6 Loan-Grant Request\Waterloo - RD Project Tracking Worksheet.xlsx Summary-28
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